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Visit to Hughes Aircraft Company

50X1

1. On December 8-9, 1953, visited the
Hughes Aircraft Company in Los Angeles, California, to monitor the progress
on the joint USAF-CIA contract for the construction of prototype
equipments.
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2. Fabrication and assembly of most individual units has been
completed and most of the testing on individual assemblies has been
completed. The major work yet to be completed involves the final inte-
gration and test of the various major units of the system. This work
seems to be continuing approximately according to schedule. A tour of
the working areas was made and the work was observed in progress.

3. The contractor estimated that the prototypes will be completed
and ready for delivery in approximately four weeks. This would place the
completion date in early or mid-January, 195k.

4.[::::::::]renorted that he had incorrectly stated the number of S0X1
field units which would be delivered on the contract, when reporting to
the joint conference held in Washington on 16 November, 1953. At that
time he indicated that there would be a total of seven field units, two
of which would be forthcoming under the basic contract. INow he indicates
that only one will be deliverable under the basic contract and that the
other one is in a partially dismentled state as a result of various
development tests. He also indicated that additional time and funds
would be reguired to complete the work on this particular field unit.

further stated that the old base station unit would not contain
the recorder selector circuitry.
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2. As a result of the situation explained above, either the Air
Force or this Agency will receive only two field units, since one is to
be kept by the contractor for environmental testing. An agreecment on the
re-allocation of units will be sought. The absence of recorder selector
circuitry in the old base station unit is not of very great conseguence.

6. The packaging and shipping of the deliversble items was discussed
and an estimate of shipping weight and volume was obtained. The total
shipping weicht was estimated to be LO0OO pounds and the volume to be

NEINTMTIAY

Declassified in Part - Sanitized Copy Approved for Release 2014/01/06 CIA-RDP78-03424A001300020022-3



Declassified in Part - Sanitized Copy Approved for Release 2014/01/06 : CIA-RDP78-03424A001300020022-3
Y ‘ e eme ‘ , X

-

-

LOO cubic feet. Further details concerning the shipping arrangements
will be resolved by the Steering Committee made up Jointly by the Air
Force and this Agency. The shipping of the equipment will be compli-
cated by the fact that it bears the security classification of 3ECRET.
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